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ESTIMATE RUN 06/07/2011

ESTIMATE SUMMARY 22:07:47

CONTID: C17168         ESTIMATE NO: 0008 PROG 2005

PCN: 17168-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH2:ALAMEDA TO MLK RESURF PERCENT TIME:

PROJECT NO: NHC010-100                    

SH2:ALAMEDA TO MLK RESURF

NAME OF ROAD: 002A

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 05/28/2011 DATE TIME STARTED 06/02/2010

1800 N TAFT ROAD DATE LET 04/01/2010 DATE WORK BEGAN 06/02/2010

 DATE AWARDED 04/14/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/18/2010 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 06/02/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,163,555.76 PARTICIPATING $ $ 245,220.15

AWARD PROJECT AMT: 3,808,889.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.43

WORK DAYS

WORK DAYS

54.14%

2,368,156.56

245,220.15

245,220.15

245,220.15

$

$

$

$

2,795,399.20

0.00

2,795,399.20

0.00

2,795,399.20

-57,133.35

0.00

2,738,265.85

0.00

AMOUNT DUE 2,738,265.85 245,220.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 245,220.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

138.5 TIME ALLOW: 166

ORIG TIME ALLOW: 151
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PCN: 17168-BID    ESTIMATE RUN 06/07/2011

PROJECT: NHC010-100                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:07:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Concrete Median Cover Material 3,221.000

0.000

202-00190  
 

4,227.000

SY  

4.85000 15,621.853,221.000

0.00

0010 *Removal of Median Cover 1,335.000

0.000

202-00195  
 

2,542.000

SY  

6.65000 8,877.751,335.000

0.00

0015 *Removal of Sidewalk 419.000

0.000

202-00200  
 

419.000

SY  

5.20000 2,178.80419.000

0.00

0020 *Removal of Curb and Gutter 26,411.000

0.000

202-00203  
 

26,413.000

LF  

4.10000 108,285.1026,411.000

0.00

0025 *Removal of Concrete Curb Ramp 527.000

0.000

202-00206  
 

718.000

SY  

13.20000 6,956.40527.000

0.00

0030 *Removal of Concrete Pavement 520.000

0.000

202-00210  
 

563.000

SY  

14.85000 7,722.00520.000

0.00

0035 Removal of Asphalt Mat 501.000

19.000

202-00220  
 

520.000

SY  

11.50000 5,980.00520.000

218.50

0040 *Removal of Asphalt Mat (Planing) 57,002.000

45,062.000

202-00240  
 

146,127.000

SY  

1.28000 130,641.92102,064.000

57,679.36

0041 Added Item (Dollar)/ Lane Rental Fee for Milled 
Surfaces

-1,670.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -1,670.00-1,670.000

0.00

0045 *Removal of Pavement Marking 23,444.000

0.000

202-00250  
 

23,444.000

SF  

0.80000 18,755.2023,444.000

0.00

0050 *Removal of Ground Sign 33.000

0.000

202-00810  
 

50.000

EACH

46.55000 1,536.1533.000

0.00
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PCN: 17168-BID    ESTIMATE RUN 06/07/2011

PROJECT: NHC010-100                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:07:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0051 Removal of Sign Panel 16.000

0.000

202-00821  
 

16.000

EACH

46.55000 744.8016.000

0.00

0052 Reset Sign Panel 40.000

0.000

210-00815  
 

40.000

EACH

93.10000 3,724.0040.000

0.00

0055 Clean Culvert (Special) 96.000

0.000

202-04003  
 

161.000

EACH

277.50000 26,640.0096.000

0.00

0060 Clean Valve Box 0.000

0.000

202-04005  
 

102.000

EACH

102.00000 0.000.000

0.00

0065 *Potholing 0.000

0.000

203-01597  
 

48.250

HOUR

167.50000 0.000.000

0.00

0070 *Sweeping (With Pickup Broom) 163.500

8.000

203-01622  
 

171.500

HOUR

121.50000 20,837.25171.500

972.00

0075 *Gravel Bag 412.000

0.000

208-00034  
 

412.000

LF  

6.80000 2,801.60412.000

0.00

0080 *Concrete Washout Structure 8.000

0.000

208-00045  
 

8.000

EACH

470.00000 3,760.008.000

0.00

0085 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

25.000

HOUR

31.35000 0.000.000

0.00

0090 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

25.000

HOUR

52.25000 0.000.000

0.00

0095 *Erosion Control Supervisor 35.500

18.000

208-00205  
 

450.000

HOUR

36.55000 1,955.4353.500

657.90
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PCN: 17168-BID    ESTIMATE RUN 06/07/2011

PROJECT: NHC010-100                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:07:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

2.000

EACH

558.00000 0.000.000

0.00

0105 *Reset Pull Box 19.000

0.000

210-00827  
 

20.000

EACH

182.00000 3,458.0019.000

0.00

0110 Adjust Manhole 71.000

18.000

210-04010  
 

134.000

EACH

404.00000 35,956.0089.000

7,272.00

0115 Adjust Valve Box 113.000

0.000

210-04050  
 

227.000

EACH

153.00000 17,289.00113.000

0.00

0120 *Mulching (Decorative) 0.000

0.000

213-00005  
 

43.000

CF  

6.80000 0.000.000

0.00

0125 Hot Mix Asphalt (Patching) (Asphalt) 262.920

5.130

403-00720  
 

985.000

TON 

63.00000 16,887.15268.050

323.19

0130 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 9,189.130

2,255.850

403-34871  
 

25,780.000

TON 

55.55000 635,768.6411,444.980

125,312.47

0131 Added Item (Dollar)/ Overweight Trucks 0.000

-20.000

900-00006  
 

0.000

DOL 

1.00000 -20.00-20.000

-20.00

0135 Emulsified Asphalt (Slow-Setting) 2,091.000

850.000

411-10255  
 

7,673.000

GAL 

1.90000 5,587.902,941.000

1,615.00

0140 *Concrete Pavement (6 Inch) (Fast Track) 185.000

0.000

412-00605  
 

393.000

SY  

51.15000 9,462.75185.000

0.00

0145 *Concrete Pavement (11 Inch) (Fast Track) 213.000

0.000

412-01120  
 

213.000

SY  

92.10000 19,617.30213.000

0.00



CONTID: C17168         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17168-BID    ESTIMATE RUN 06/07/2011

PROJECT: NHC010-100                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:07:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 Fence (Plastic) 60.000

0.000

607-11525  
 

190.000

LF  

2.05000 123.0060.000

0.00

0155 *Concrete Sidewalk 210.000

0.000

608-00000  
 

210.000

SY  

30.80000 6,468.00210.000

0.00

0160 *Concrete Curb Ramp 563.000

0.000

608-00010  
 

763.000

SY  

37.35000 21,028.05563.000

0.00

0165 *Truncated Domes 1,532.000

0.000

608-00015  
 

1,710.000

SF  

41.95000 64,267.401,532.000

0.00

0170 *Curb and Gutter Type 2 (Section I-B) 451.000

0.000

609-21010  
 

451.000

LF  

9.70000 4,374.70451.000

0.00

0175 *Curb and Gutter Type 2 (Section I-B) (Special) 19,926.000

0.000

609-21110  
 

20,089.000

LF  

8.95000 178,337.7019,926.000

0.00

0180 *Curb and Gutter Type 2 (Section II-B) (Fast Track) 545.000

0.000

609-31020  
 

5,718.000

LF  

16.35000 8,910.75545.000

0.00

0181 Curb and Gutter Type 2 (Section II-B) 5,620.000

0.000

609-21020  
 

5,620.000

LF  

14.75000 82,895.005,620.000

0.00

0185 Median Cover Material (Bituminous) 1,064.740

0.000

610-00040  
 

1,484.000

TON 

91.05000 96,944.581,064.740

0.00

0190 *Pull Box (Special) 10.000

0.000

613-07000  
 

10.000

EACH

312.00000 3,120.0010.000

0.00

0195 *Pull Box (16"x14"x6") 43.000

0.000

613-07017  
 

43.000

EACH

953.50000 41,000.5043.000

0.00
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PCN: 17168-BID    ESTIMATE RUN 06/07/2011

PROJECT: NHC010-100                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:07:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Sign Panel (Class I) 499.000

0.000

614-00011  
 

576.000

SF  

15.00000 7,485.00499.000

0.00

0205 *Steel Sign Post (2x2 Inch Tubing) 454.000

0.000

614-00216  
 

600.000

LF  

10.10000 4,585.40454.000

0.00

0210 *Pedestrian Signal Face (16) 108.000

0.000

614-70117  
 

108.000

EACH

462.50000 49,950.00108.000

0.00

0215 *Traffic Signal Face (12-12-12) 75.000

0.000

614-70336  
 

81.000

EACH

603.00000 45,225.0075.000

0.00

0220 *Traffic Signal Face (12-12-12-12-12) 3.000

0.000

614-70560  
 

4.000

EACH

898.50000 2,695.503.000

0.00

0225 *Pedestal Pole (3 Foot 6 Inch) 1.000

0.000

614-72858  
 

1.000

EACH

987.50000 987.501.000

0.00

0226 Traffic Signal Pedestal Pole Aluminum 12 Foot Aluminum,
Powder Coated Federal Green

2.000

0.000

614-84100  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0230 *Pedestrian Push Button 0.000

0.000

614-72860  
 

1.000

EACH

199.50000 0.000.000

0.00

0235 *Loop Detector Wire 3,876.000

344.000

614-72875  
 

4,368.000

LF  

2.60000 10,972.004,220.000

894.40

0240 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

44,548.00000 44,548.001.000

0.00

0245 Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

10,143.00000 5,071.500.500

0.00
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PCN: 17168-BID    ESTIMATE RUN 06/07/2011

PROJECT: NHC010-100                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:07:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Epoxy Pavement Marking 282.000

0.000

627-00005  
 

282.000

GAL 

56.90000 16,045.80282.000

0.00

0255 *Pavement Marking Paint (Low VOC Solvent Base) 110.000

42.000

627-00012  
 

412.000

GAL 

25.85000 3,929.20152.000

1,085.70

0260 *Pavement Marking (Special) 0.000

0.000

627-00090  
 

9,240.000

SF  

8.80000 0.000.000

0.00

0265 *Preformed Plastic Pavement Marking (Type I) 1,553.000

533.000

627-01001  
 

4,664.000

SF  

8.80000 18,356.802,086.000

4,690.40

0270 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

74.000

0.000

627-30327  
 

169.000

SF  

14.50000 1,073.0074.000

0.00

0275 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 4,073.000

508.000

627-30332  
 

9,860.000

SF  

6.45000 29,547.454,581.000

3,276.60

0280 *Flagging 4,046.100

274.500

630-00000  
 

4,320.600

HOUR

20.70000 89,436.424,320.600

5,682.15

0281 Uniformed Traffic Control 264.500

105.000

630-00003  
 

369.500

HOUR

67.25000 24,848.88369.500

7,061.25

0285 *Traffic Control Inspection 88.000

7.000

630-00007  
 

95.000

DAY 

98.30000 9,338.5095.000

688.10

0290 *Traffic Control Management 137.000

5.000

630-00012  
 

151.000

DAY 

408.50000 58,007.00142.000

2,042.50

0295 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

4.000

EACH

776.00000 0.000.000

0.00
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PCN: 17168-BID    ESTIMATE RUN 06/07/2011

PROJECT: NHC010-100                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:07:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

8.000

EACH

258.50000 775.503.000

0.00

0305 *Construction Traffic Sign (Panel Size A) 24.500

4.000

630-80341  
 

60.000

EACH

46.55000 1,326.6828.500

186.20

0310 *Construction Traffic Sign (Panel Size B) 20.500

0.000

630-80342  
 

60.000

EACH

56.90000 1,166.4520.500

0.00

0315 *Construction Traffic Sign (Panel Size C) 2.000

2.000

630-80343  
 

8.000

EACH

82.75000 331.004.000

165.50

0320 *Construction Traffic Sign (Special) 72.000

16.000

630-80344  
 

200.000

SF  

22.75000 2,002.0088.000

364.00

0325 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

1.000

EACH

1,914.00000 957.000.500

0.00

0330 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4.000

EACH

1,086.50000 2,173.002.000

0.00

0335 *Drum Channelizing Device 100.000

0.000

630-80360  
 

240.000

EACH

36.20000 3,620.00100.000

0.00

0340 *Traffic Cone 125.000

0.000

630-80380  
 

250.000

EACH

8.30000 1,037.50125.000

0.00

0345 *Mobile Pavement Marking Zone 4.000

0.000

630-80520  
 

4.000

DAY 

103.50000 414.004.000

0.00

0350 *Impact Attenuator (Truck Mounted Attenuator) 35.000

5.000

630-85041  
 

40.000

DAY 

414.00000 16,560.0040.000

2,070.00
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PCN: 17168-BID    ESTIMATE RUN 06/07/2011

PROJECT: NHC010-100                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:07:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0351 Added Item (Dollar)/ Price Reduction - Working Time 
Violation

-300.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -300.00-300.000

0.00

0352 Drilled Caisson (18 Inch) 8.000

0.000

503-00018  
 

8.000

LF  

175.00000 1,400.008.000

0.00

0353 2 Inch Electrical Conduit (non-bored) 219.000

0.000

613-00200  
 

219.000

LF  

11.56000 2,531.64219.000

0.00

0354 3 Inch Electrical Conduit (non-bored) 404.000

0.000

613-00300  
 

404.000

LF  

12.86000 5,195.44404.000

0.00

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0365 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

84,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A Fuel Cost Adjustment 0.000

6,613.380

700-70016  
 

35,000.000

F A 

1.00000 6,613.386,613.380

6,613.38

0375 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

43,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A Asphalt Cement Cost Adjustment -30,824.200

8,600.050

700-70019  
 

288,000.000

F A 

1.00000 -22,224.15-22,224.150

8,600.05

0385 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

1,600.000

HOUR

1.00000 0.000.000

0.00
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PCN: 17168-BID    ESTIMATE RUN 06/07/2011

PROJECT: NHC010-100                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:07:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,700.000

F A 

1.00000 0.000.000

0.00

0395 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0400 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0405 F/A Provide 0.000

0.000

700-70081  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0416 F/A Rotomillings (Temp) 1,297.200

0.000

700-70035  
 

1,297.200

F A 

1.00000 1,297.201,297.200

0.00

CAT 2,066,004.26237,450.654,229,361.02CURRENT AMT0200 $ $ $

CAT NO0201 CCD Signal Project 

0425 *Removal of Inlet 4.000

0.000

202-00019  
 

5.000

EACH

972.50000 3,890.004.000

0.00

0430 *Removal of Concrete Median Cover Material 58.000

0.000

202-00190  
 

58.000

SY  

4.85000 281.3058.000

0.00

0435 *Removal of Sidewalk 315.000

0.000

202-00200  
 

320.000

SY  

5.20000 1,638.00315.000

0.00



CONTID: C17168         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 17168-BID    ESTIMATE RUN 06/07/2011

PROJECT: NHC010-100                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:07:47

CUMULATIVE
AMOUNT

CAT NO0201 CCD Signal Project 

0440 *Removal of Curb and Gutter 837.000

0.000

202-00203  
 

1,188.000

LF  

4.10000 3,431.70837.000

0.00

0445 *Removal of Concrete Curb Ramp 83.000

0.000

202-00206  
 

174.000

SY  

13.20000 1,095.6083.000

0.00

0450 Removal of Asphalt Mat 479.000

0.000

202-00220  
 

1,082.000

SY  

11.50000 5,508.50479.000

0.00

0455 *Removal of Pavement Marking 40.000

0.000

202-00250  
 

1,178.000

SF  

0.80000 32.0040.000

0.00

0460 *Removal of Ground Sign 9.000

0.000

202-00810  
 

9.000

EACH

46.55000 418.959.000

0.00

0465 *Removal of Sign Panel 12.000

0.000

202-00821  
 

12.000

EACH

46.55000 558.6012.000

0.00

0470 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

7,277.50000 7,277.501.000

0.00

0475 *Potholing 309.750

0.000

203-01597  
 

309.750

HOUR

167.50000 51,883.13309.750

0.00

0480 *Erosion Log 0.000

0.000

208-00005  
 

460.000

LF  

3.40000 0.000.000

0.00

0485 *Reset Sign Panel 11.000

0.000

210-00815  
 

18.000

EACH

93.10000 1,024.1011.000

0.00

0490 Adjust Manhole 1.000

0.000

210-04010  
 

1.000

EACH

404.00000 404.001.000

0.00
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0495 *Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

2,047.00000 0.000.000

0.00

0500 *Sod 0.000

0.000

212-00050  
 

4,356.000

SF  

1.85000 0.000.000

0.00

0505 Hot Mix Asphalt (Patching) (Asphalt) 130.580

0.000

403-00720  
 

130.580

TON 

63.00000 8,226.54130.580

0.00

0510 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

69.000

TON 

55.55000 0.000.000

0.00

0515 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

20.000

GAL 

1.90000 0.000.000

0.00

0520 *Drilled Caisson (36 Inch) 226.130

0.000

503-00036  
 

226.130

LF  

260.00000 58,793.80226.130

0.00

0525 *Masonry Landscape Wall (Dry Stack) 126.000

0.000

504-08255  
 

126.000

SF  

46.05000 5,802.30126.000

0.00

0530 *18 Inch Reinforced Concrete Pipe 10.000

0.000

603-01180  
 

94.000

LF  

67.00000 670.0010.000

0.00

0535 *Inlet Type 16 (Single) (Special) 4.000

0.000

604-16050  
 

5.000

EACH

2,200.50000 8,802.004.000

0.00

0540 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

1.000

EACH

1,535.00000 0.000.000

0.00

0545 *Concrete Sidewalk 491.000

0.000

608-00000  
 

491.000

SY  

30.80000 15,122.80491.000

0.00
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0550 *Concrete Curb Ramp 71.000

0.000

608-00010  
 

181.000

SY  

37.35000 2,651.8571.000

0.00

0555 *Truncated Domes 180.000

0.000

608-00015  
 

183.000

SF  

41.95000 7,551.00180.000

0.00

0560 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

60.000

LF  

9.70000 0.000.000

0.00

0565 *Curb and Gutter Type 2 (Section II-B) 706.000

0.000

609-21020  
 

766.000

LF  

16.35000 11,543.10706.000

0.00

0570 *2 Inch Electrical Conduit (Bored) 1,060.000

0.000

613-00206  
 

1,060.000

LF  

10.40000 11,024.001,060.000

0.00

0575 *3 Inch Electrical Conduit (Bored) 1,838.000

0.000

613-00306  
 

1,838.000

LF  

11.45000 21,045.101,838.000

0.00

0580 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

10,917.00000 10,917.001.000

0.00

0585 *Sign Panel (Class I) 137.000

0.000

614-00011  
 

137.000

SF  

15.00000 2,055.00137.000

0.00

0590 *Steel Sign Post (2x2 Inch Tubing) 60.000

0.000

614-00216  
 

60.000

LF  

10.10000 606.0060.000

0.00

0595 *Pedestrian Signal Face (16) 26.000

0.000

614-70117  
 

28.000

EACH

462.50000 12,025.0026.000

0.00

0600 *Traffic Signal Face (12-12-12) 51.000

0.000

614-70336  
 

51.000

EACH

603.00000 30,753.0051.000

0.00
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0605 *Traffic Signal Face (12-12-12-12-12) 10.000

0.000

614-70560  
 

10.000

EACH

898.50000 8,985.0010.000

0.00

0610 *Traffic Signal Controller Cabinet 3.000

0.000

614-72855  
 

3.000

EACH

10,054.00000 30,162.003.000

0.00

0615 *Pedestrian Push Button 7.000

0.000

614-72860  
 

7.000

EACH

199.50000 1,396.507.000

0.00

0620 *Fire Preemption Unit and Timer 3.000

0.000

614-72866  
 

3.000

EACH

6,633.00000 19,899.003.000

0.00

0625 *Vehicle Detection System (Single Camera) 12.000

0.000

614-72895  
 

12.000

EACH

6,035.50000 72,426.0012.000

0.00

0630 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

2.000

EACH

6,165.00000 0.000.000

0.00

0631 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 
(Special) (Valmont)

2.000

0.000

614-81125  
 

2.000

EACH

9,742.00000 19,484.002.000

0.00

0635 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

2.000

EACH

6,415.00000 0.000.000

0.00

0636 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 
(Special) (Valmont)

2.000

0.000

614-81130  
 

2.000

EACH

9,905.00000 19,810.002.000

0.00

0640 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

2.000

EACH

9,343.50000 0.000.000

0.00

0641 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 
(Specail) (Valmont)

2.000

0.000

614-81145  
 

2.000

EACH

12,782.50000 25,565.002.000

0.00
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0645 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

4.000

EACH

9,476.50000 0.000.000

0.00

0646 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 
(Special) (Valmont)

4.000

0.000

614-81150  
 

4.000

EACH

12,966.50000 51,866.004.000

0.00

0650 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

2.000

EACH

9,854.00000 0.000.000

0.00

0651 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 
(Special) (Valmont)

2.000

0.000

614-81155  
 

2.000

EACH

13,487.00000 26,974.002.000

0.00

0655 *Telemetry (Field) 3.000

0.000

614-86105  
 

3.000

EACH

3,327.00000 9,981.003.000

0.00

0660 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

3.000

0.000

614-86239  
 

3.000

EACH

2,391.00000 7,173.003.000

0.00

0665 *Uninterrupted Power Supply 3.000

0.000

614-86800  
 

3.000

EACH

5,120.50000 15,361.503.000

0.00

0670 *Construction Surveying 0.500

0.500

625-00000  
 

1.000

L S 

15,539.00000 15,539.001.000

7,769.50

0675 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

44,548.00000 44,548.001.000

0.00

0680 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

18.000

GAL 

56.90000 0.000.000

0.00

0685 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

2,646.000

SF  

6.45000 0.000.000

0.00
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0690 *Flagging 635.300

0.000

630-00000  
 

635.300

HOUR

20.70000 13,150.71635.300

0.00

0695 *Uniformed Traffic Control 91.000

0.000

630-00003  
 

91.000

HOUR

67.25000 6,119.7591.000

0.00

0700 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

4.000

EACH

258.50000 517.002.000

0.00

0705 *Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

18.000

EACH

46.55000 418.959.000

0.00

0710 *Construction Traffic Sign (Panel Size B) 6.000

0.000

630-80342  
 

12.000

EACH

56.90000 341.406.000

0.00

0715 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

1.000

EACH

1,914.00000 957.000.500

0.00

0720 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

1.000

EACH

1,086.50000 543.250.500

0.00

0725 *Drum Channelizing Device 30.000

0.000

630-80360  
 

60.000

EACH

36.20000 1,086.0030.000

0.00

0730 *Traffic Cone 75.000

0.000

630-80380  
 

150.000

EACH

8.30000 622.5075.000

0.00

0735 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0740 F/A Obtain Power from 0.000

0.000

700-70074  
 

15,000.000

F A 

1.00000 0.000.000

0.00
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0745 F/A Erosion Control 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0746 Added Item (Each)/ Guy Wire Support 2.000

0.000

900-00007  
 

2.000

EACH

575.00000 1,150.002.000

0.00

0747 F/A Hydro-Drill Caisson 4,438.510

0.000

700-70035  
 

4,438.510

F A 

1.00000 4,438.514,438.510

0.00

CAT 683,546.947,769.50888,346.74CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0750 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,301.00000 21,301.001.000

0.00

0755 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

21,301.00000 21,301.001.000

0.00

0760 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,623.00000 3,246.002.000

0.00

CAT 45,848.000.0045,848.00CURRENT AMT0400 $ $ $

$ 2,795,399.20245,220.15$5,163,555.76$CURRENT AMTPROJECT TOTAL


